



## SPRING 2023 PROJECT UPDATE

[www.fhsbuildingproject.org](http://www.fhsbuildingproject.org)

OFFICIAL DOCUMENT OF THE FARMINGTON HIGH SCHOOL BUILDING COMMITTEE

### HIGH SCHOOL BUILDING PROJECT OVERVIEW

If you have passed the high school campus recently, I'm sure you have noticed the construction activity on the new high school. The project's Construction Manager, O&G Industries, began work in November 2022, building the foundation of the new high school and installing the structural steel. Concrete foundation work is nearing completion, and structural steelwork on the gymnasium and auditorium areas will continue through mid-springtime.

The Farmington High School Building Committee remains committed to delivering a project on time and within budget. We are approaching six months of construction and have not experienced any significant cost or schedule impacts. Included in this newsletter are recent photos of the construction progress. It is very exciting to see the design transform into the physical building that will serve future generations of Farmington students! As always, we appreciate your continued engagement with this important community project.

You and your family are invited to join the Farmington High School Building Committee to mark a milestone in the construction of the new Farmington High School in a "Topping Off Ceremony." At this event, the construction crew will put the final steel beam in place, marking the successful completion of the structural phase of the Farmington High School project.



**Saturday • May 13, 2023**

9 a.m. to 10 a.m. (Rain or Shine)

**Farmington High School**

10 Monteith Drive, Farmington, CT 06032.

The ceremony will take place in the upper parking lot.

For event details and parking info go to

**[www.fhsbuildingproject.org](http://www.fhsbuildingproject.org)**



# Upcoming Work

**Site work:** The widening of Monteith Drive and installation of underground utilities, including power, data, water, and gas from Route 4, will be completed over the summer.

**Inside the building:** The classroom wings will receive interior walls and all mechanical rough-ins (electrical, plumbing, and HVAC) while brick and exterior windows and glass entryways are installed. In other areas like the gym, cafeteria, and auditorium, they will be completing the concrete slab on the deck, roofing, and exterior walls.









## Committee Members

### Voting Members

Meg Guerrera, Chair  
Johnny Carrier, Town Council Member  
Sarah Healey, Board of Education Member  
Chris Fagan, Town Resident  
Michael Smith, Town Resident  
Wendy Ku, Town Resident  
Suraj Kurtakoti, Town Resident

### Non-Voting Members

Beth Kintner, Board of Education Liaison  
Kathleen Blonski, Town Manager  
Kathleen Greider, Superintendent of Schools  
Scott Hurwitz, Assistant Superintendent of  
Finance & Operations  
Russ Crist, High School Principal  
Kathryn Krajewski, Assistant Town Manager  
Sam Kilpatrick, School Director of Facilities  
Devon Aldave, Clerk of the Building Committee  
Other Town and Board of Education Staff as needed

## Contact Info

We encourage community participation for this important project. Please go to [fhsbuildingproject.org](https://fhsbuildingproject.org) to submit a question or comment using the contact form.